WESTERN BRANCH DAM SAFETY IMPROVEMENTS

Project Manager: David Speer, 664-6724
Consultant: GEl

Construction Inspector: Encore

Supervisor: Marty Landry

Project Scope: This project will provide dam safety improvements including the construction of an emergency spillway and a soil-cement wall, renovations
to the existing spillway and chute, replacement and raising of the existing parapet wall, and miscellaneous concrete repairs.

PROJECT BUDGET: $27,000,000

PROJECT STATUS:

Planning: 100 % complete
Design: 100 % complete
Construction: 60% complete

PROJECT SCHEDULE:

Design Completion: Spring 2014
Construction Start: February 2015
Construction Completion: Summer 2017
CONTRACT:

Advertised: May 25, 2014
Awarded: October 2014
Contractor: ASI, Constructors, Inc.
Contract Amount: $22 Million

COMMUNITY CONNECTION:
The project site is located in Suffolk.

TES: This project is outside of the City; there is no task force and no project bulletin needed.
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